
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:02 PM
Run date

Time

Reviewer: Ghafghazi, Ben 26-Jan-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 212 Date: 21-Jan-2010 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 135

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Rainy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Conducted the weekly scheduling meeting. The estimated completion date is still 3/24/2010. See
meeting minutes for detail.
·Went out with Amer to the site to review for SWPPP compliance . The site looked OK and the BMPs
were working. The crushed rock used to stabilize the unpaved areas worked real well in preventing tracking
and erosion.
·Sent out State Letter 1792 to approve precast panels for the bike path as noted.
·Sent out State Letter 1793 to approve the Precast panel erection plan as noted .
·Received an email fro Randy of Roadway Electrical . He sent the following email that I forwarded to
Hazzaa so we could discuss: “Please be advised that the procurement time for the CCO cabinets for use 
on CCO-128 (unsigned) & CCO-65 (Signed) are 8-10 weeks after approved returned submittal. In addition
the procurement time for the two enclosures to be installed in the free-field manhole associated with CCO-
128 (unsigned) is 8 weeks after returned submittal. We cannot complete the 50. pair cable terminations till
after the CCO cabinets are procured and set. Only then can we schedule our subcontractor to terminate
the 50. pair cable. The cabinet submittals need to be treated as a critical path item even though it is
technically not, but rather CCO material. Please help us help you!! “
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